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Start

Finish

CECOM SEC SUPPORT FOR ADSI SLT-01

4/3/00

7/12/01

SUPPORT QUALITY ASSURANCE

7/28/00

7/2/01

Service Questionnaires

7/28/00

7/2/01

July 2000

7/28/00

8/10/00

September 2000 -- OBE Not Sent

9/4/00

9/15/00

November 2000

11/29/00

12/13/00

February 2001

3/15/01

3/30/01

May 2001

5/29/01

7/2/01

PLANNING PHASE

4/3/00

5/15/00

REQUIREMENTS PHASE

5/8/00

8/16/00

DEVELOPMENT PHASE

5/15/00

3/2/01

TESTING PHASE

11/1/00

3/19/01

EVALUATION PHASE

11/6/00

3/26/01

CERTIFICATION PHASE

3/12/01

7/12/01

JIT 01-03 (11 Tx/Rx & 11/11B Forwarding)

3/12/01

5/18/01

JIT 01-04 (16 Tx/Rx)

5/7/01

7/12/01

JIT 01-04 Pretest Brief

5/7/01

5/8/01

JIT 01-04 Test Period

5/21/01

6/8/01

JIT 01-04 Post Test Analysis

6/11/01

6/28/01

JIT 01-04 PTR Transmission

6/28/01

6/28/01

Joint ADSI/Class 2M Terminal Technical Test - Fort Bliss

6/11/01

6/15/01

Joint ADSI/Fort Bliss Teleconference

6/8/01

6/8/01

Joint ADSI/Class 2M Term Tech Test - Redstone Arsenal

6/25/01

6/27/01

JIT 01-04 Supplemental Analysis & PTR Transmit

6/29/01

7/2/01

JIT 01-04 Supplement PTR Teleconference

7/5/01

7/5/01

JIT 01-04 JARP

7/10/01

7/12/01

Gateway DLTT X.25 Troubleshooting

6/6/01

6/8/01

BE Not Sent

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

4th Quarter

1st Quarter

2nd Quarter

3rd Quarter
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Meetings

6/15/00

7/12/01

Planning Meeting - AMDCCS/AMCOM @ Ft Bliss, TX

6/15/00

6/15/00

Joint Working Group (JWG) @ APC Austin, TX

6/28/00

6/29/00

Joint Test Working Group (JTWG) @ APC Austin

6/29/00

6/29/00

Gateway/ADSI Telecon

11/28/00

11/28/00

TN Accountability Telecon

12/7/00

12/7/00

Joint ADSI Telecon with Langley and Redstone

12/11/00

12/11/00

ARP Meeting @ San Diego

1/16/01

1/16/01

Joint Test Working Group (JTWG) @ San Diego

1/16/01

1/16/01

Joint Working Group (JWG) @ San Diego

1/17/01

1/18/01

Mini SLT 11/11B Telecon

2/7/01

2/7/01

MINI SLT-01 (AB) ARP Mtg Via Email

2/28/01

2/28/01

JTWG @ Hurlburt Field, FL

5/1/01

5/1/01

JWG @ Hurlburt Field, FL

5/2/01

5/3/01

JIT 01-02 JARP @ Fort Monmouth

5/15/01

5/18/01

JIT 01-03 JARP @ Fort Monmouth

5/15/01

5/18/01

Joint ADSI/Fort Bliss Teleconference

6/8/01

6/8/01

JIT 01-04 Supplement PTR Teleconference

7/5/01

7/5/01

JIT 01-04 JARP @ Fort Huachuca

7/10/01

7/12/01

At BAH with JTWG

ADSI JIT Go/No Go Decision

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

4th Quarter

1st Quarter

2nd Quarter

3rd Quarter


